
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

7:40 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 073 Date: 21-Mar-2012 Wednesday

Approved Date:

Shift Hours: 09:30 am 07:30 pm Break: 00:30 Over Time: 01:30

Const Calendar Day: 925

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

cool, breezy, overcast

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Hauling

Inspection of the installation of cable strand at the east anchorage, south saddle. Misc. MEP paperwork
and diary writing in the morning. Team Cable safety meeting at 1200.

No FW Spencer work at the bridge this day.

Bid Item: 067 C-PWS-106.06704-0120F4 Install & Adjust PWS 106-110

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM Zach MacDonaldIronworker 0.00 0.00 0.00 0.00

APP SCOTT ROSSOperator 0.00 0.00 0.00 0.00

JNM LANCE CARLSONIronworker 0.00 0.00 0.00 0.00

FOR KEVIN KARBERIronworker 0.00 0.00 0.00 0.00

JNM DANIEL MARTINEZIronworker 0.00 0.00 0.00 0.00

JNM DANIEL HUGHESIronworker 0.00 0.00 0.00 0.00

APP ANTHONY SMALERIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

Cable Hauling

After attending the Team Cable safety meeting, I arrived at the east anchorage, south saddle area at
1230. The crew was taking the twist out of 106S at the bottom winch clamp.

1240: the crew began installing 105S into the south saddle. The strand was installed at 1310. I inspected
it and bought it off.

1250: 106S was floated out to the lower winch and the crew began taking the twist out of the strand
between the winch clamp and the socket.

1425: 107S finished hauling.

1435: I checked and oked the knives for 106S.

1550: the socket for 106S was attached to the anchor rod with 9mm of stickout, and the face of the socket
605mm from the 700mm mark. The crew turned the anchor rod 1/4 turn into the coupling nut and I

067 C-PWS-106.067
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remeasured 600mm from the 700mm mark.

1620: 107S was floated up out of the haul rollers.

1630: the crew began the install of 106S into the saddle. The strand was installed at 1750. I inspected it
and bought it off.

1735: 108S finished hauling.

1815: 107S was floated out to the lower winch.

At 1845, I left the bridge and returned to the office until 1930 to do paperwork.
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